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EXTENSION OF DISPUTE AT THE PROJECT MANAGERS LEVEL HANFORD
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) CHANGE
CONTROL FORM M-091-06-01 MODIFICATION OF HFFACO M-91 SERIES FROM
OCTOBER 21, 2006 TO JANUARY 31, 2007

Per Hanford Federal Facility Agreement and Consent Order Article VL, Resolution of
Disputes, section E, the Parties agree to extend the Hanford Federal Facility Agreement
~and Consent Order change package M-91-06-01 dispute at the project mangers level from
October 21, 2006 to January 31, 2007. The U. S. Department of Energy initiated
dispute in the RI. to Ecology letter, 07-AMCP-0009, INITIATION.OF DISPUTE AT
THE PROJECT MANAGERS LEVEL HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER (HFFACO) CHANGE CONTROL FORM M-
091-06-01 MODIFICATION OF HFFACO M-91 SERIES on October 20, 2006 and this
agreement extends that dispute.
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